
EB ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _1 __ 

U.S. EPA, Region _6_ 

DAILY WORK ORDER 

Operatina Period: 9/21/18-+ 10/12/18 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F .J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 07:00 18:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Commence removal pre-planning, scheduling and 1) In Progress: preparation and distribution of 
reporting; vendor solicitations for equipment, lodging, 

2) Preparation and submittal for review of preliminary materials and miscellaneous SZ equipment; 
Removal Work Plan and HASP; 2) In Progress: preparation and submittal of 

preliminary draft Removal Work Plan and 
HASP. 

OSC Signature: Date: OSC Signature: Date: 

RM Sig•~~ LU 9i) ~ • ifo,-J ~~/ob/46 ~;)atu~: CD l a '/1 . (b,_) ?~/2::JiA iO t , , I ' u I I 2. Wpcoming Work Authorized ) 

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; 
continue mobilization and work plan scheduling. 

3. Quantity I Volume Tracking: 
Descriotion: Previous Period: Total to Date: 
N/A 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantity: Personnel Cateaorv: Quantitv: 
Response Manai:ier 2 (E. Wortman/D.EdQington) Operator 
FCA 1 Laborer 
Chemist Truck Driver 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown orDown 

NIA 

-- ---~ - - -

6. Comments / Amendments (Include Time) 

Signature of OSC Date Sianature of RM Date 


	barcode: *9975396*
	barcodetext: 9975396


